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AGENDA

RESTORATION ADVISORY BOARD

November 14, 2002

6:00p.m.

1. Introductions
- RAB members
- Introduction of guests

2. Old Business
- Minutes from last meeting
- Other

3. Landfills Cover Construction

4. Base-Wide Investigation

5. Non-CERCLA (UST/AST/OWS) Projects

6. Reuse Progress

7. Community Involvement

8. Next Meeting

9. Adjourn

CHANUTE AR # 3356  Page 2 of 35



DEPARTMENT OF THE AIR FORCE
AIR FORCE REAL PROPERTY AGENCY

AFRPAIDC Chanute

601 South Century Blvd., Suite 1106

Rantoul, IL 61866

6 January 2003

MEMORANDUM FOR: See Distribution List

SUBJECT: Chanute Restoration Advisory Board (RAB) Summarized Meeting Minutes,
14 November 2002

1. Introductions. Mr. Tim Brecheen, AFRPA, opened the meeting at 6:00 p.m. All present
introduced themselves.

Mr. Brecheen informed the RAB that the Air Force Base Conversion Agency (AFBCA) is
now the Air Force Real Property Agency (AFRPA). The Air Force combined the two groups
that managed real property on closed (AFBCA) and active bases to form the AFRPA. He
stated that there should be no local impact as a result of this change.

Mr. Brecheen also acknowledged the receipt of an application for RAB membership by Mr.
Reed Berger, Village of Rantoul. The application for membership was approved by the
RAB.

2. Old Business. Mr. Brecheen asked if there were any comments or changes to the
summarized meeting minutes from the August 2002 RAB meeting. There were none. The
meeting minutes were approved.

3. Landfills Interim Remedial Action. Mr. Rich Weber, Montgomery Watson Harza,
reported on the Landfills Interim Remedial Action. The landfill cover installation has been
completed at Landfill 1. The final Landfill 1 activities, which were recently completed,
included topsoil placement, seeding, fertilizing, mulching, and putting in erosion matting and
rip rap. Mr. Weber reported that the pumps are in place at Landfill 1 for the leachate
collection system (LCS). The Air Force is working with the Village of Rantoul and Illinois
Environmental Protection Agency (IEPA) regarding the permit to discharge leachate from
the LCS. Grading and shaping of Landfill 2 has been completed in preparation for winter.
The cover installation at Landfill 2 is not planned until next year. The cover installation at
Landfill 3 is nearing completion. Since August, activities at Landfill 3 have included the
completion of waste consolidation and construction of the landfill cover. Site restoration
activities including top soil placement, seeding, etc., are currently underway at Landfill 3.
The hauling of borrow soil for landfill cover construction activities from the Village of
Rantoul stormwater detention basin has been completed.

Activities over the next 60 to 90 days include completing preparations for winter and
preparing reports that will document the landfill cover construction activities and interim
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operations and maintenance (O&M) for the landfills. Mr. Brecheen mentioned that the
Landfill 4 cover construction has been delayed until 2004. He said that based on
construction activities already completed at the other landfills, the scope of the Landfill 4
project is expected to be more than what was originally anticipated. In addition, sampling is
still required at Landfill 4 to support the cover design.

Mr. Weber presented photographs of landfill construction activities. During the slide
presentation, Mr. Weber discussed the seeding of the completed landfill covers. Mr. Louis
Kowalski asked if there will be a record of the seeding and Mr. Weber replied that the
information will be included in a Construction Completion Report (CCR). The CCR will
document all aspects of cover construction. Mrs. Lorraine Wirges asked if overspray from
the nearby agricultural fields may impact the wildflowers being planted on certain areas of
the landfill covers. Mr. Gary Adams replied that the Village can notify the farmers to be
aware of the wildflowers. Mr. Kowalski asked about the collection of rainwater at the
landfills. Mr. Weber replied that the landfill cover materials below the topsoil and root zone
are essentially impervious to water. Water that percolates through the topsoil and root zone
will flow outward laterally to collection trenches around the perimeter of the landfill and then
to the retention ponds.

Mr. Weber also presented photographs of the recently completed Village of Rantoul
stormwater detention basin, which is the result of the Air Force excavating soil used for
landfill cover construction. Mr. Brecheen and Mr. Adams called the group's attention to the
number of steps, years of planning, and tremendous effort required on the part of the Air
Force and Village of Rantoul to complete this project. The Village of Rantoul will also
construct a bike path and park area around the detention basin. The Air Force and Village of
Rantoul are planning a ceremony this spring to celebrate the completion of the detention
basin and park area. The detention basin and Landfill 1 cover represent two major projects
completed by the Air Force this year.

4. Basewide Remedial Investigation/Feasibility Study (IUIFS). Mr. Brecheen introduced the
team from URS Corporation who will be responsible for the Operable Unit 1 (OU-1) and
OU-2 investigations. Mr. Steve Katz, URS, discussed the accomplishments completed over
the past few months pertaining to the OU-1 investigation. The Draft Work Plan for the OU-1
investigation was submitted to the United States Environmental Protection Agency (USEPA)
and IEPA for review. The work plan discusses the history of the OU- 1 sites and outlines the
steps for investigating potential contamination at these sites. Mr. Katz also mentioned that
they have been working on updating the Basewide Sampling and Analysis Plan (BSAP). The
BSAP provides the procedures for field activities and laboratory analyses to be conducted as
part of the investigations. Over the next 60 to 90 days, the Air Force and agencies will work
toward finalizing the OU-1 Work Plan and BSAP.

Mr. Rob Lanter, URS, discussed the OU-2 investigation. He stated that they have only
recently begun working on this project and have completed the initial records review and site
reconnaissance. Over the next 60 to 90 days, Mr. Lanter stated they would complete the
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records review and detailed site reconnaissance, and then develop the Draft Work Plan for
the OU-2 investigation.

Mr. Katz mentioned some additional activities that are planned over the next couple of
months. These activities include completing the background study and landfills soil
delineation sampling. Background samples have already been collected for soil and
groundwater; however, additional sampling is required for surface water and sediment. Soil
sampling is also planned for the areas around the landfills in order to complete the evaluation
of these sites and support reuse.

5. Non-CERCLA Sites. Mr. Brecheen reported on the status of the non-CERCLA sites, e.g.,
above ground and underground storage tank sites. There are several areas that the Air Force
is currently conducting work. In the next few months, work will be focusing on the former
Building 125 area (former museum and fire truck maintenance area) to facilitate construction
of the Veterans Parkway extension. The Air Force has also been working on completing a
database to track the 100+ Non-CERCLA sites.

6. Reuse. Mr. Berger, Village of Rantoul, reported on reuse activities. The Village of Rantoul
has completed the removal of the asbestos contaminated debris from the burning of the
former Building 826. The Village will then evaluate the next step regarding the partially
demolished Buildings 805 and 806. Mr. Berger stated that steps have already been taken to
secure the area around these two buildings. Mr. Berger reported that reuse or occupancy is
approximately 80 to 85 percent, based on square footage and space. The only significant
change in reuse has been the increase in tenants in Hangar 3. He said that some tenants have
been relocated and buildings have been/will be demolished to support the Veterans Parkway
construction. Mr. Berger mentioned that over the next few months the Village will look at
whether or not additional buildings would require demolition in order to support reuse.

7. Next Meeting. The next RAB meeting will take place approximately 3 months from now.
Mr. Brecheen indicated the Air Force likes to schedule the RAB meeting to coincide with a
BRAC Cleanup Team (BCT) meeting. The Air Force will contact the RAB when the next
BCT meeting is set. Mr. Brecheen also asked if the RAB members would consider
conducting the meetings in the morning as opposed to the evening. No one objected.

8. Adjourn.

-3-
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DISTRIBUTION LIST:

RAB MEMBERS
Village of Rantoul City Administrator, Gary Adams, RAB Co-Chair
AFRPAIDC Chanute BRAC Environmental Coordinator, Tim Brecheen, RAB Co-Chair
Village of Rantoul, Reed Berger
IEPA, Chris Hill, RAB Member
USEPA, Gary Schafer, RAB Member
Herman Fogal, RAB Member
Lorraine Wirges, RAB Member
Kathy Marsh, RAB Member
Caryl Fothergill, RAB Member
Louis Kowalski, RAB Member

OTHERS
AFCEE/ERB, Janice Blake
AFRPA/DC, Andrew Mendoza
AFRPA/LD, Bob Lee
AFRPA, Carl Sabre
Montgomery Watson, Rich Weber
Shaw Corporation, Mike McCarrin
URS Corporation, Debra Richmann
AFRPAIDC, Mark Hutchinson
AFRPAIDC, Diana Herbert
Booz, Allen & Hamilton, Donna Kozak
Ms. Monica Booker, ATSDR
Mrs. Reggie Peters, Resident
Ms. Betty Panzer, Resident
Tim Mitchell, News Gazette
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Chanute AFB
Installation Restoration Progi

Restoration Advisory Board:

Meeting

3m

November 14, 2002
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Landfills Remedial Actior
Accomplishments since August 2002 RAB meeting:

• LF I - Finished site restoration - topsoil placemen
seeding, fertilizing, mulching, erosion matting, an
rap. Substantially finished installation of pumps a
equipment for the leachate collection system.

• LF 2 - Performed additional grading and shaping,
construction of erosion control features in prepare
winter layover.

• LF 3/Northern Excavation Area (NEA) - Complete
consolidation, and constructed the engineered co
passive gas vent system. Began site restoration.
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Landfills Remedial Actior
Accomplishments since August 2002 (continued):

• Village Borrow Source - Dewatered the excav,
and finished hauling the remaining soils to the
for cover construction and backfiIling

• Topsoil Borrow Source - Procured a site in
topsoil needed at LF I and LF 3.

• Reports - Revised the draft Interim OM&M PIa
Force review, and continued progress on cons
documentation reports and waste consolidatioi
memos for the landfills.
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Landfills Remedial Action

Planned for next 60-90 days:

• LF I - Finish hook-up of LCS and work toward
approval to begin operation.

• LF 2 - Finish site prep for winter layover.

• LF 3 - Finish site restoration.

• Continue site maintenance and security over nter.

• Reports - submit Interim OM&M Plan to agenc s and
submit draft LF I construction report to Air For :e

4
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Landfills Remedial Actior

Anticipated Schedule for Completion:

• LF I - Finished in 2002. LCS operable in 200

• LF 2 - Construct cap and finish LCS in 2003.

• LF 3 - Cap finished in 2002; finish LCS in 200

• Northern Excavation Area - Finish backfilling it

• LF 4 - Perform landfill extent sampling and pre
remedial design/work plan in 2003; construct :ap in

2004.

I

2003.

are
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Leachate Pump Installatioi

6
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seeding

7
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Seed Mixes
Grass: Modified IDOT Mix #2_ - Kentucky 31 :T Fesc

Continental Perennial Ryegrass, Creeping Red Fesc
Seed Oats, Cereal/Winter Rye (fall planting only)

Wildflowers: Big and Little Bluestem Grass, Broom Se
Wild Columbine, Smooth and New England Aster, S
Oats, Side-Oats Grama, Partridge Pea, Sand Coreoi
Broad-Leafed Purple and Yellow Coneflower, Canad
Rye, June Grass, Annual Rye, Wild Lupine, Wild Ber
Horse Mint, Switch Grass, Hairy Beard Tongue, Tim(
Black-Eyed Susan, Stiff Goldenrod, Indian Grass, Cc
Spiderwort
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Mulching

9
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Erosion Matting

10
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.
LF I Finished!

11
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Leachate Collection Syster ii

Lift Station
Manhole

12
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Cover Construction

Clay Layer

Gas Vent Layer

Soil Grading Layer
over Waste and Debris

13
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Gas

Compacted
Clay Cap

Flexible
Membrane
Liner (FML)

Vent Pipe Installation

Auger
Borehole

FML

14
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Seaming Flexible Membrane Liner (Fl

Rolls of FML and Geonet

IL)

Welded
Seam

Hot Welder
"Mouse"

FML
Panel

FML
Panel

15
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Multi-Layered Protective Co

Flexible Membrane
Liner (FML) Anchor Trench

Corn pacted
Clay Cap

16

TESO
er

Geonet
Drainage
Layer
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Geosynthetic Anchor Trenc

Outside Landfill Inside Landfill

Perforated Drainage_______
Piping

Geonet Drainage
Layer over Flexible
Membrane Liner
(FML) over
Compacted Clay //

17

Gravel Backfill

I

7
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Root Zone Placement

Gas Vent Pipe / Root Zone Soils

Geonet Drainage
Layer
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Borrow Source - May 2OO
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Borrow Source - November 2
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Basewide Investigation
Operable Unit (OU) I

Accomplishments since August 2002 RAB meeting:

• Completed Draft OU-1 RI Work Plan and submitte
agencies for review

• Field verified proposed OU-1 RI sample locations

• Began updating the Basewide Sampling and Anal
Plan (BSAP)

22
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Basewide Investigation
Operable Unit (OU) I

Planned for next 60-90 days:

• Respond to agency comments and revise
RI Work Plan accordingly

Draft 01

• Submit Draft Final OU-1 RI Work Plan to agencies

• Conduct records search, interviews, and site visits
"Green Sites"

• Conduct Pre-QAPP meeting with agencies and
draft updated BSAP to agencies for review

23
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Basewide Investigation
Operable Unit (OU) 2

Accomplishments since August 2002 RAB meeting:

• Began records search and review for OU-2 sites

• Conducted initial site reconnaissance of OU-2 site

24
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Basewide Investigation
Operable Unit (OU) 2

Planned for next 60-90 days:

• Complete records review, interviews, and
reconnaissance of OU-2 sites

• Develop Draft OU-2 RI Work Plan

detailed: ;ite

25
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Landfills Remedial
Investigation

Planned for next 60-90 days

• Complete background study for soil, groundwater,
surface water, and sediment

• Complete plans to conduct soil delineation
and trenching

sampli i

26
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Non-CERCLA Site Closure

Accomplishments since August 2002 RAB meeting:

• Received agency comments on the Draft Building
Site Characterization Plan

• Responded to agency comments on the Draft Fin
Building 710 Site Characterization Plan

• Continued work on several above ground storage
(AST) and underground storage tank (UST) site p
and reports

• Completed draft database for Non-CE RCLA sites

project tracking system

00

t
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Non-CERCLA Site CIosure

Planned for next 60-90 days:

• Complete Building 700 and Building 710 Site
Characterization Plans

• Prepare work plan, obtain agency approval, and
conduct field investigation at Building 125

• Conduct remaining field investigation activities at
Building 950

28
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